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P.O.# 020555 CHANGE ORDER NO. 1 DATE: October 3, 2002
CONTRACT # 01-121 PROJECT DESCRIPTION: Design of Hwy. 30/80 Infrastructure
PRO GG-0105 for the future hotel/conference development
. . [RERTNE e b e o v B R UNEC T
OWNER: CONTRACTOR
City of College Station The Wallace Group, Inc.
P.O. Box 9860 P.O. Box 22007 Ph: 254-772-9272

College Statlon, Texas 77842 ___ Waco, Texae 76792 .. Fax: 254-776-2924

PURPOSE OF THIS CHANGE RDER
item 1:  Design effort toward increasing the pavement width to accommodate bike lanas.
item2:  Additional design effort to establish an alternate sanitary sewsr alignment in the avent the desired PUE
eassment can not be obtained,
ltem 3:  Additional survey services related to the design of the alternate sanitary sewer alignment.

item 4:  Additional surve services to davoln metes & bounds for drainage and landscape aasements.

iT!_.'M NO UNIT i | REVIBED AgDSETD

1 EA D&slign affort related to pavemont $4,582.50 | 50 LS 34 582.50
widt

2 EA Dealgn effort to establish an $2,200.00 LS LS $2,200.00
aiternate sanitary sswer alignment

3 EA Survey services retated to the $2,280.00 LS LS $2,280.00
altsrnate sewer alignment

4 EA Survey services to develop metes $3,316.25 LS LS $3,3168.25
& bounds for drainage and
landscaps easements

TOTAL $12,378.76

T vl RS e A R R R

ORIGINAL CONTRACT AMOUNT $262,830.00

Change Order No. 1 $£12.378.76 4.38% CHANGE
REVISED CONTRACT AMOUNT $296,208.75 4.38% TOTAL CHANGE
ORIGINAL CONTRACT TIME (final design) 60 Days

Change Order No. 1 Time Extenslon or Reduction ~ 0Pays

REVISED CONTRACT TIME (final design) 60 Days -

2£ M

| AJE CONTRACTOR Date DIRECTOR OF FISCAL SERVICES Date

0\ N/A

Date CITY ATTORNEY Pate
312803
’oate’ CITY MANAGER Date
320 o2
Pate MAYOR Date
3 |28z
"Datd_ CITY SECRETARY Date

i itams on this Changa Order are acceptance by ratification for work already completed. This Change Oreder does not
make any material changes ta the tarms of the contract. ‘




